
                                                                                        Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Letter sent to cooperator
Response - yes or no ////////////// //////////// 2 months
Preliminary agreement on location, standards,surveys, etc. /////////// 1 month
Specialist review //////////// ////////////////////////// 3 months
NEPA and Fact Sheet Started
USF&W consultation //////////////////////////////////////// 3 months
NEPA complete ////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////// 12 months
Fact Sheet development //////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////////// 13 months
Easement Exhibit and Preliminary Title complete //////////////1 month
Review of fact sheet, plats  by cooperator ////////////////////////////////////////////////////////////////////////////////////////////////////////////// 8 months
Cost Share Supplement prepared for approval ///////////////////////////////// 2.5 months
Easements prepared and exchanged upon official approval. ////// ////////////////////    2 months

1.   Letter sent to cooperator
2.   Response ----------------------------------------------- 2 months
3.   Agree to on details -----------------------------------1 month
4.   Specialist review ------------------------------------- 3 months
5.   NEPA and fact sheet start
6.   USFWS consultation (if needed) --------------- 3 months
7.   NEPA complete -------------------------- 12 months 
8.   Fact sheet complete -------------------------------13 months
9.   Easement Exhibit and preliminary title---------1 month
10.  Review  -------------------------------------------------- 8 months
11.  CS supplement prepared ------------------------- 2.5 months 
12.  Easements prepared and exchanged -------- 2 months

Total time ------------------------------------------------------26 months

                                                                                                                                                                                                                                                                                                        

EXHIBIT H - CRITICAL PATH SCHEDULE                                                                                                             


